

ATD Development Timeline
Mohawk Valley Community College

Month	Task	Responsibility
June 23-30	Refine Core/Data Team Membership	Tri-Chairs/Mark/Randy
July 15-31	Preliminary Launch Communication Plan	Matt/Tri-Chairs/Randy
1	Begin JBL data collection	Mark
15	Develop workplan	Core Team
31	Clarify gateway courses	Core Team
August 1-15	Convene Data Team	Randy/Mark
20	<i>Convocation/Fall Opening</i>	<i>Coaches/Core/Data Teams</i>
21	<i>August Institute/Data Training</i>	<i>Coaches/Core/Data Teams</i>
31	<i>1 yr work plan & communications plan</i>	<i>Due to ATD</i>
September 1-30	5 student success indicator analysis	Data Team
15-30	SPC Vision Council	Core, etc.
15-30	Review policies & procedures	Core Team, sub-committee
October 1-31	5 student success indicator analysis	Data Team
1-31	SPC Vision Council	Core, etc.
1-31	Review policies & procedures	Core Team, sub-committee
November 1-15	Rough identification of 2-3 gaps	Joint Core/Data Team meeting
15	<i>JBL Data due</i>	<i>Mark</i>
15-30	Why? Data collection (2-3 gaps)	Data Team/Facilitators
17	Strategic Plan due to Board of Trustees	Randy
December 1-15	Why? Data collection (2-3 gaps)	Data Team/Facilitators
1-15	Coach solo visit	Barb
January 13	<i>Data Summit</i>	<i>Coaches/Tri-Chairs/Randy/Matt</i>
14	January Institute	All
February 1-15	Refined Idea of 2-3 Gaps	Core Team
17-20	<i>Dream Conference (Baltimore)</i>	<i>15 Core/Data Team members</i>
March 1-15	Identify 1-2 intervention(s)	Core Team
16-30	Intervention teams identified	Core Team
1-30	Implementation Plan draft	Core Team
April 1-7	Coaches Visit	Coaches/Core/Data Teams
15	<i>Draft implementation plan sent to coaches</i>	<i>Core Team</i>
May 15	<i>Submit implementation plan to ATD</i>	<i>Tri-Chairs/Randy</i>